KAISER ¢ HILL
COMPANY

MEMORANDUM

Date: May 1, 2002 Minutes are d and
NOT UCNI:

To: Jan Robbins

From: Pam Arnold

Subject: WEEKLY STATUS MEETING DOE/LRA for May 1, 2002

Attached are the minutes for the referenced weekly meeting for the Operating Record,
In attendance were:

R. Ahlstrand  J. Floerke J. Hindman D. Ward
P. Arnold F. Gerdeman D. Onyskiw

This week’s meeting was the first of the monthly D&D activity walk-downs. The agenda was
handed out to participants and used to facilitate the walk-down as well as provide the weekly
activities updates.

1. Action ltems were not reviewed from last week’s minutes, Jtems from last week remain
open,
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B371 CLOSURE PROJECT
WEEKLY STATUS MEETING
Every Wednesday, 9:30 a.m.
B371 Conference Room
May 1, 2002

AGENDA

INTRODUCTION — Pam Arnold, X6035, Pager 303-212-4835

D&D

Presenters — Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, X5100, Pager 303-

212-2146

B374 Deactivation

EMS50 Funded Activities
Liquids Draining

Tank Deactivation
Glovebox Deactivation

Set 9 CSV and Set 12 Glovebox Removal
Cerium Nitrate

MAA/PA Closure
Breathing Air

Misc. D&D Status

Sets 7, 14, 21, and 56 Status

ENVIRONMENTAL - Pam Arnold, X6035, Pager 303-212-4835

AUTHORIZATION BASIS/BIO — John Almon x3217, Pager 303-212-3426

ACTION ITEMS FROM LAST MEETING:

1.

McGrory is to indicate when Tanks T231A & B are scheduled for sludge removal, which
is dependent on resolution of technical issues by Material Stewardship. (carry over from
2/13/02 and revised 4/24/02)

Arnold is to advise Hindman when the Nevada Department of Health is expected on Site
to view gloveboxes with leaded windows. (this is for the purpose of gaining approval to
dispose of GBs with leaded windows at NTS) (carried over from 4/17/02)

Hindman will see whether or not it is possible to reduce or eliminate the 45-day
notification required to perform a treatability study. (carried over from 4/17/02)
Gerdeman will investigate the requirements for revising the DOP when field
modifications are approved. (carried over from 4/17/02)
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5. Arnold is to establish a schedule to hold one per month of the weekly meetings in the
back area as a walk-down of current D&D activities. The walk-down meetings will begin
as usual in the B371 CR as a pre-evolutionary briefing. The first such walk-down
meeting will be 5/1/02.

ACTION ITEMS FOR NEXT MEETING:

D&D Summary (AAC/AAD)
Week Ending 4/26/02

B374 Deactivation

231 sludge removal — Pumping sludge in progress.
Tank Sludge Removal — The SOW is being reviewed by Clean Horizons.

EM50 Funded Activities

Active Projects:
Tank Sludge Removal — See above.
= SCO Assay Instrumentation — EMS50 funding request has been verbally approved for
$29K. Instrument requisition was placed on 4/18 for 7 readouts and 50 probes.

Pending Projects: :

»  Remote SNM Measurement CSV — Conducted site visit with Shonka Research Associates
(SRA) February 26-28. Proposed scanning method received from Shonka with intent to
meet safeguard and SCO critieria.. B371 D&D will report if the contract is awarded and,
at that time, apply for EM50 funding.

» Remote Area Decon CSV — Strategy meeting pending.

* Remote Dismantlement CSV — Strategy meeting pending.
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Non-actinide Liquid Draining

e Continuing to develop Set 6 strategy. (1AQ31DR02B)
Developing work packages to begin draining in Room 3563.

Tanks

e Set 13 (2307) Tank 922A ring removal is complete and Tank 922B is in progress. The 2317
and 2319 mechanical line isolation packages are ready to work. Set 13 cerium decon and
D&D ready packages for 2307 and 2317 are ready-to-work.

e Set 15 (2223) electrical isolation package is complete. Mechanical isolation package ready to
work. Ring Removal package in pre-reqs. (1AC115AT00)

Gloveboxes

e Planning GB deactivation as contingent work for the Waste Team.
e Working pre-regs for Set 12. (1AC112EG00)

Set 9 (CSV) and Set 12 (Glovebox Removal)

I/O 8 Mods (1AC109HDO00):
I/0 8 modification package Radiological Work Permits/ ALARA review being finalized.
* /O 8 drain line installation package — installation of handswitch for pump motor
successful, electrical conduit currently being installed.
= Sprinkler (5) Removal Package is in development.
s Jib Crane/Hoist Installation Package is in planning development.
= Glovebox 70-A (material introduction box) purchase requisition is under development.
Glovebox Removal (1AD112BDO01):
» Package for glovebox overheat removal completed successfully.
»  SCO surveys completed and Decon/Fixative efforts successful.
*  GB 74 scheduled to be isolated and removed from the Glovebox line this week.

Cerium Nitrate

e The B371 CeN Tank Steam Delivery System remains in B774 where tanks are being
decontaminated.

e PRC comments have been incorporated into the CeN decontamination procedure for
gloveboxes (spray on/wipe off method) and is again being reviewed for final approval.
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MAA/PA Closure (1AC11PNN20)

Comments from DOE Safeguards and Security have been incorporated into the Closure Plan.
A schedule to prioritize holdup measurement scans is being developed.

Identification of disposition paths for various orphan/rogue waste continues.

The plan for reducing the MAA to an area encompassing the PuSPS processing room and
storage vault is being developed.

The Operations Order and checklist to administratively control the walkdown and disposition
of classified matter and prevent reintroduction of classified matter into the area is being
developed.

Breathing Air Modification (1AD11BAJ40)

Replacement temperature control valve for the compressor will be installed on 5/1. This will
complete the Breathing Air project.

Misc. D&D

Area AQ Demolition (1AD1AQGX20):
Isolations by Steelworkers started.

» KH Construction to start building scaffolding for asbestos removal week of 4/29.

» Lessons learned from B886 necessitate applying for a demolition permit after asbestos is
remediated.

* Mechanical engineering package for demolition of the UGST is signed off. KH
Construction electricians started isolations on 4/29.

Area AP Dismantlement (1AD1APBXO00)

* Room 3179 engineering is complete, will get packages ready, and work when craft
personnel are available.

Area AM Dismantlement [Rooms 4101, 4102, 4103 and 4104] (1AD1AMBX00)

» [WCP for the Electrical Isolations is with KH Construction. Intrusive walkdowns are
85% complete (5/7 projected completion).

»  Operations is neutralizing tanks in Room 4104 (2 of 3 tanks are complete).

* IWCP for mechanical isolations walkdown is complete. Pre-reqs complete. Taps have
been set and tested and initial LO/TO is complete.

Set 7 Dismantlement (1AD107BD00)

Electrical dismantlement (Room 3305) is complete.

Ancillary equipment mechanical isolation (Room 3305) is 85% complete.

GB 75 removal is 100% complete.

Working GB 38 internal equipment removal. Started draining waterwalls Glovebox 37 and
lead removal on GB 37 on 4/22. Internal equipment removal in GB 37 is 100% complete.



Set 14 Dismantlement (1AD114BD00)

Electrical isolation 1s 85% complete.

Draining of waterwalls, port covers and windows is 80% complete.

Mechanical isolation package is 35% complete.

Removal of glovebox contents is nearly complete in GB12., Working GB10.

Alarm deactivation is complete pending the stripout of conduit.

Package for cold glovebox / cold tank went to KH Construction. IWCP package approved
and pre-regs are complete (need 2 additional electricians to begin).

Set 21 Dismantlement (1AD421BD00)

e Completed removal of 2 fiberglass tanks in the mezzanine.
e Will start brine water lines when Genie Boom is available.

Set 56 Dismantlement (1AD456BD00)

Preliminary walkdowns are complete.
Electricians to do non-intrusive walkdowns will be available after Area AQ isolations.
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Basis for Interim Operations (BIO)
Week Ending 04-26-02

PuSPS Page Changes

= Install TGA/IR in Room 3701
- To PRC Tuesday, April 23, 2002
- To DOE Thursday, April 25, 2002

Operations Page Changes

=  Page change to incorporate all JCOs
- Approved by DOE, April 29, 2002

»  Residue Product Carts

- Approval on hold
BIO Update
» Building 371/374 PHA
- Draft completed 02-28-02
D&D Support
*  Qut-of-commission - USQDs for placing dismantlement sets out-of-commission:
Set | Date Completed | Date to DOE | Response Due | Response/ Approval
Pending
Process Vent, Sets 12/13 03-13-02 04-11-02 05-02-02*
Caustic transfer line 04-01-02 04-15-02 04-30-02*
56 04-03-02 04-15-02 05-02-02*
58
21,Ph. 11
3,4,5,6,16, & 17
Complete
24 09-27-01 10-01-01 10-08-01 10-01-01
7 10-24-01 10-30-01 11-06-01 11-06-01
14 11-13-01 11-28-01 12-05-01 12-05-01
13 12-13-01 12-18-01 12-25-01 01-30-02
21,Ph. 1 12-11-01 01-15-02 01-22-02 01-29-02
12, Ph. | 01-02-02 01-15-02 01-22-02 01-29-02
15 01-09-02 01-24-02 01-31-02 N/A
15 02-19-02 02-26-02 03-05-02 03-19-02
AM, Ph. 1 02-27-02 03-11-20 03-18-02 03-18-02
PWTS Cancelled

* Dates negotiated with DOE as the need date for these OOCs.
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